COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 15/ 2019

ESTI MATE SUMVARY 13: 08: 46
CONTI D: C22451 ESTI MATE NG 0001 PROG SPEC YR 2005
PCN: 22451-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TINE ALLOW 25 WORK DAYS
US 6: |-25 TO PERRY WB OPS | MP PERCENT TIME:  52.00 ORI G TI ME ALLOW 25 WORK DAYS
PROJECT NO NHPPOO6A- 066
US 6: |-25 TO PERRY B OPS | MP
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 06/ 25/ 2019 DATE TIME STARTED 11/26/2018
6663 COLORADO BLVD. DATE LET 10/ 04/ 2018 DATE WORK BEGAN  11/26/2018
DATE AWARDED 10/ 22/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/05/2018 DATE ACCEPTED
COWMERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 11/ 26/2018
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJECT AMT: $ 588, 898. 50 PARTI Cl PATI NG $ 227,573. 00 $ 227,573. 00
AWARD PRQJECT AMT:  $ 477,793.50 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 38. 64% TOTAL EARNI NGS 227,573. 00 227,573.00
FUNDS AVAI LABLE: $ 361, 325. 50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 227,573. 00 227,573. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -6,048. 24 -6,048. 24
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 221, 524. 76 221, 524. 76
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTVENT 0.00 0. 00
AMOUNT DUE 221,524. 76 221, 524. 76
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 221,524.76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00250

202- 00832

202- 01130

202-01170

203- 01597

208- 00035

208- 00046

208- 00056

208- 00103

208- 00105

C22451

22451-BI D
NHPPOOGA- 066

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Delineator

*Rermoval of Pavenent Marking

Renoval of Sign Panel (Special)

*Rermoval of Guardrail Type 3

*Renoval of Guardrail Type 7

*Pot hol i ng

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

StormDrain Inlet Protection (Type I11)

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
3. 000
EACH
10. 50000
2, 756. 000
SF
1. 75000
5. 000
EACH
800. 00000
25. 000
LF
37.00000
930. 000
LF
53. 00000
10. 000
HOUR
190. 00000
360. 000
LF
10. 00000
1. 000
EACH
1, 200. 00000
9. 000
EACH
370. 00000
30. 000
HOUR
45. 00000
50. 000
HOUR

75. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
2, 756.
2, 756.

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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4,823

49, 290

.00

00

.00

00

00

.00

.00

.00

.00

.00

.00

13: 08: 46

AMOUNT

4,823

49, 290

.00

00

.00

.00

00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 208-00106

0065

208- 00107

0070

210- 00816

0075

210- 04020

0080

412-14000

0085

606- 00301

0090

606- 00910

0095

606- 01370

0100

606- 02005

0105

612- 00052

0110 612-00060

C22451

22451-BID
NHPPOO6A- 066

| TEM
DESCRI PTI ON

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

Reset Sign Panel

( Speci al )

Modi fy Inlet

Sawi ng and Seal i ng Concrete Pavenent Joints

*Quardrail

Type 3 (6-3 Post Spacing)

Guardrai |

Type 9 (Style CA)

*Transition Type 3G

*End Anchorage (Fl ared)

Refl ect or

Refl ector (Median Barrier)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
HOUR
160. 00000
5. 000
HOUR
175. 00000
1. 000
EACH
800. 00000
3. 000
EACH

13, 000. 00000

222.000
LF
7.00000
225. 000
LF
57. 00000
322.000
LF
130. 00000
1. 000
EACH
5, 200. 00000
1. 000
EACH
10, 500. 00000
3. 000
EACH
64. 00000
4.000
EACH

106. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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39, 000

41, 860

424.

.00

.00

.00

00

.00

.00

00

.00

.00

.00

00

13:08: 46

AMOUNT

39, 000. 00

41, 860. 00

424.00



CONTI D: C22451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22451-BI D ESTI MATE RUNO7/ 15/ 2019
PRQIECT: NHPPOO6A- 066 ESTI MATE NO 0001 13:08: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-00011 Sign Panel (Cass I) 19. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0120 614-00013 Sign Panel (Class II1) 948. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0.00
0125 614-01022  Steel Sign Post (W 10x22) 32.000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0130 614-03005 Concrete Footing (Type 5) 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0135 625-00000 *Construction Surveying 1. 000 0. 000
LS 1. 000 9, 500. 00
9, 500. 00000 1. 000 9, 500. 00
0140 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.577 25, 965. 00
45, 000. 00000 0.577 25, 965. 00
0145 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0150 627-00005 *Epoxy Paverent Marking 8. 000 0. 000
GAL 0. 000 0. 00
370. 00000 0. 000 0.00
0155 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 2,002. 000 0. 000
SF 1,074.000 17, 184. 00
16. 00000 1,074.000 17, 184. 00
0160 627-30324 *Preforned Pl astic Pavement Marking (Wrd-Synbol) 116. 000 0. 000
Type |
(Typ ) SF 116. 000 4,872.00
42. 00000 116. 000 4,872.00
0165 630-00000  *Fl aggi ng 400. 000 0. 000
HOUR 0. 000 0. 00

29. 00000 0. 000 0. 00



CONTI D: C22451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22451-BI D ESTI MATE RUNO7/ 15/ 2019
PRQIECT: NHPPOO6A- 066 ESTI MATE NO 0001 13:08: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630- 00006 Uniforned Traffic Control (Vehicle) 64. 000 0. 000
HOUR 0. 000 0. 00
7.00000 0. 000 0. 00
0175 630- 00007 Traffic Control Inspection 10. 000 0. 000
DAY 3. 000 360. 00
120. 00000 3. 000 360. 00
0180 630-00012 Traffic Control Managenent 20. 000 0. 000
DAY 6. 000 7,500. 00
1, 250. 00000 6. 000 7,500. 00
0185 630-80001 Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0190 630-80335 Barri cade (Type 3 MA) (Tenporary) 13. 000 0. 000
EACH 2.500 350. 00
140. 00000 2.500 350. 00
0195 630-80341 Construction Traffic Sign (Panel Size A) 30. 000 0. 000
EACH 15. 000 1, 050. 00
70. 00000 15. 000 1, 050. 00
0200 630-80342 Construction Traffic Sign (Panel Size B) 43. 000 0. 000
EACH 10. 000 1, 200. 00
120. 00000 10. 000 1, 200. 00
0205 630-80343 Construction Traffic Sign (Panel Size O 11. 000 0. 000
EACH 5. 500 880. 00
160. 00000 5. 500 880. 00
0210 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 3.000 0. 000
Type
ype) EACH 1.000 500. 00
500. 00000 1. 000 500. 00
0215 630-80359 Portabl e Message Sign Panel 120. 000 0. 000
DAY 2.000 220. 00
110. 00000 2. 000 220. 00
0220 630-80360  Drum Channel i zi ng Device 100. 000 0. 000
EACH 50. 000 2,250.00

45. 00000 50. 000 2,250.00



CONTI D:

ROADWAY

CAT NO0200

0225 630-80363

0230 630-80364

0235 630-80370

0240 630-80380

0245 630-85010

0250 632-00000

0255 700-70010

0260 700-70011

0265 700-70160

CAT NO0400

0270 620-00020

C22451
22451-BID
NHPPOO6A- 066

| TEM
DESCRI PTI ON

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

Traffic Cone

I mpact Attenuator (Tenporary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Det our

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
60. 000
EACH
60. 00000
60. 000
EACH
60. 00000
2, 025. 000
LF
23. 00000
100. 000
EACH
14. 00000
2.000
EACH
3, 500. 00000
1. 000
LS
3, 300. 00000
39, 400. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
60, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
2.000
EACH
200. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
515. 000
515. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

00$ 227,373.

588, 498.50 $

0. 000
1. 000
1.000

00$ 227,573.

588, 898.50 $

Page 6

ESTI MATE RUN 07/ 15/ 2019

11, 845.

3, 300.

227, 373.

200.

227, 573.

00

13:08: 46
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

00
11, 845. 00

.00
0. 00

.00
0. 00

00
3, 300. 00

.00
0. 00

.00
0. 00

.00
0. 00



